October 13th, 2015

1. **12-30 Overlay and new Taxiway Golf, Lighting and Electrical Work**
   - Asphalt overlay and markings completed to reactivate the northern end of 12-30
   - This will provide a 4406 ft. runway for landing on runway 30.
   - 12-30 closures and displaced threshold on 07-25 to be coordinated with electrical work which will be completed over the next few weeks. Most of the LED lights are now in place and operational. The installation on the 12-30 extension lighting and panel in the Control Tower is next.
   - Thank you to all tenants for your cooperation with the runway closures and threshold displacements to complete this project.
   - Anticipate updated aeronautical publications in early December.
2. **Taxi Echo Fence Relocation**
   - Current safety fence for vehicle traffic is being relocated and replaced.
   - This will create a Code B taxiway to allow aircraft (up to 24M or 76ft wingspan) to use taxiway Echo.
   - Completion is expected by the end of October with full aeronautical publication in early December.

3. **King Street Apron**
   - Base is being prepared for a new apron which will tie in to the main apron
   - New hangars under construction