CZBB Airside Capital Project Update
April 2\(^{nd}\), 2015

1. **Airfield Drainage**
   - Delta crews have completed drainage work prior to apron repairs.
   - Part of the construction created a new culvert under Taxiway Alpha. The taxiway was closed for three days during this construction.
   - The project was completed April 1\(^{st}\).

[Images: Drainage parallel to RW 07, Drainage leading to 72\(^{nd}\) Street]

2. **Apron 1 Rehabilitation**
   - Delta has received tenders for the rehabilitation work and the contract is expected to be awarded in the third week of April.
   - A parking plan for moving aircraft in line with the project phasing will be developed along with the flight schools and aircraft owners.
   - A further meeting will be planned with the tower and flight schools once a more detailed schedule is available during the week of April 20\(^{th}\).
   - Apron rehabilitation work is expected to be carried out during the May to June time-frame prior to the CZBB airshow.

3. **12-30 Overlay and Electrical Work**
   - Following completion of documents a tender for runway and electrical upgrades of runway 12-30 will be issued by Delta.
   - A Plan of Construction Operations for the work is to be developed to outline project phasing and any necessary runway closures.
   - Work on this project is expected to start following the Airshow July 25\(^{th}\) for an expected completion in early October.

4. **Taxiway Echo**
   - A plan is being developed to provide a code B taxi-lane along apron 2 to taxiway Echo to permit larger aircraft direct access to the button of Runway 25.
   - A Plan of Construction Operations will be forwarded to Transport Canada for approval during the week of April 6\(^{th}\).