CZBB Airside Capital Project Update
August 27th, 2015

1. **12-30 Lighting and Electrical Work**
   - Entered into contract with Continental Power Inc.
   - Work has commenced for new taxi and runway lights to increase the landing distance for runway 30 to 4406 feet.
   - Completion following civil work anticipated end of October.
   - Aeronautical Publications to be updated.

Above is a new “pull pit” and grounding wire as well as locations for the new runway end lights.

2. **Partial closure of Runway 12-30 and Displaced Threshold on 07**
   - Thank you to all tenants for your cooperation
   - Thank you to Nav Canada for your coordination
   - Please note displaced threshold markings below.
3. **12-30 Overlay and Taxi-lane Golf**

- Delta in contract with Lafarge-Columbia Bitulithic.
- Work has commenced to prepare the concrete base for asphalt overlay.
- Planned runway 12-30 closures and displaced threshold on 07-25 to be coordinated with electrical work.

![Diagram of runway and taxiway](image1.png)

**Note:** identified panels have been replaced prior to completing the overlay.

![Image of runway](image2.png)

Portions of the Golf Apron have been repaired prior to overlay of Taxi-lane Golf.
4. King Street Apron
   - Base is being prepared for a new apron which will tie in to the main apron
   - New hangars under construction