CZBB Airside Capital Project Update
March 16th, 2015

1. Airfield Drainage
   - Delta crews are currently completing drainage work prior to apron repairs.
   - A safety fence has been installed at the north end of 12.
   - Delta crews will set up on the access road from 72nd
   - Part of the construction will involve construction of a new culvert under Taxiway Alpha. The taxiway will be closed for approximately three days during this construction.
   - The project is expected to be completed prior to April 10th.

2. Apron 1 Rehabilitation
   - Delta has issued the tender for Apron 1 rehabilitation with a closing date of March 26th.
   - A site briefing and tour occurred March 16th.
   - A parking plan for moving aircraft in line with the project phasing will be developed along with the flight schools and aircraft owners.
   - A further meeting will be planned with the tower and flight schools once a more detailed schedule is available during the week of April 20th.
   - Apron rehabilitation work is expected to be carried out during the May to June timeframe.

3. 12-30 Overlay and Electrical Work
   - Following completion of documents a tender for runway and electrical upgrades of runway 12-30 will be issued likely in early April.
   - A Plan of Construction Operations for the work is to be developed to outline project phasing and any necessary runway closures.
   - Work on this project is expected to start following the Airshow July 25th for an expected completion in early October.

4. Taxiway Echo
   - A plan is being developed to provide a code C taxi-lane along apron 2 to taxiway Echo to permit larger aircraft direct access to the button of Runway 25.