CZBB Airside Capital Project Update
June 10th, 2015

1. Apron 1 Rehabilitation
   - Delta has contracted with Arsalan Construction Ltd. to complete rehabilitation of damaged concrete panels.
   - The objective is to address FOD and improve movement areas. Only those panels that are severely damaged will be removed and those panels suitable for parking light aircraft will remain.
   - Alpha Aviation Inc. would like to thank all tenants for their cooperation in moving aircraft during construction.
   - Completion for the Apron work is expected in the first week of July.
2. **Airfield Ditch Drainage (Parallel to 12-30)**
   - This work was completed by Delta crews.
   - Creates separate airport drainage to allow 72\textsuperscript{nd} street irrigation ditches to operate without back-flow to the airport

3. **12-30 Lighting and Electrical Work**
   - Alpha Aviation issued a Tender Package 11 May 2015 to three companies
   - In step with the reactivation of the northern end of Runway 12-30 new LED lights will be installed for the whole length of the runway.
   - This work is expected to start in early July.

4. **12-30 Overlay and Taxi-lane Golf**
   - Tender for upgrades of runway 12-30 has been issued by Delta June 5\textsuperscript{th}, 2015
   - Work on this project is planned to start following the Airshow July 25\textsuperscript{th}